

## Market Notice

**Number:** 182  
**Date:** 9 May 2011

---

### SYSTEM REPLACEMENT PROGRAMME (SRP) - PROJECT MILESTONES AND DATES

As per the Gazette sent out on 29th April, the JSE indicated that we would send out other project milestones and dates for the SRP Project. These are as follows:

- **7 June 2011**                    **Data Conversion Validation (Static Converted data up to 4 March 2011)**
- **7 June 2011**                    **User Acceptance Testing - Commencement of Test Cycle 3 with converted data from 29 January to 4 March 2011.**
- **27 June 2011**                  **Data Conversion Validation (18 months transactional data up to 4 March 2011)**
- **5 September 2011**            **Data Capture Environment**
- **November**                      **GO-LIVE**

We will be in contact with you at each stage of the project.

If you have any queries regarding the above please contact Customer Support on (011) 520-7777 or email [customersupport@jse.co.za](mailto:customersupport@jse.co.za).

#### Chris Grove

Designation:    General Manager: Client Services  
Division:        Equity Market  
Tel:              +27 11 520 7350  
Fax:              +27 11 520 8592  
E-mail address: [ChrisG@jse.co.za](mailto:ChrisG@jse.co.za)

**Distributed by the Company Secretariat +27 11 520 7346**



JSE Limited Registration Number: 2005/022939/06  
One Exchange Square, Gwen Lane, Sandown, South Africa.  
Private Bag X991174, Sandton, 2146, South Africa. Telephone:  
+27 11 520 7000, Facsimile: +27 11 520 8584, [www.jse.co.za](http://www.jse.co.za)

**Executive Directors:** RM Loubser (CEO), NF Newton-King, F Evans (CFO), JH Burke, LV Parsons  
**Non-Executive Directors:** HJ Borkum (Chairman), AD Botha, ZL Combi, MR Johnston, DM Lawrence, W Luhabe, A Mazwai, NS Nematswerani, N Nyembezi-Heita, N Payne, G Serobe  
**Alternate Director:** J Berman