



Software Provider Forum Date Summary



QTR 3

JULY 2021

DATE	DETAIL
1 July – 30 August	UAT Business Internal Testing
2 July	Dress Rehearsals for RTC 1.34
5 July – 22 October	Diesel External Dev and UAT Testing
5 July – 19 July	RTC 1.34 DR 1 and 2
16 July	Delayed Block Trades MIT Development
16 July	Monthlies at EOD MIT Dev
16 July	Indicative Commission Fee MIT Dev
16 July – 26 July	Delayed Block Trades JSE Internal Dev
16 July – 26 July	Indicative Commission Fee JSE Internal Dev
26 July	Delayed Block Trades Code deployed into CTS2A
26 July	JSE Monthlies at EOD Code deployed into CTS2A
26 July	Indicative Commission Fee Code deployed into CTS2A
31 July	Go Live RTC 1.34
RTC Hardware Refresh Market Facing Cutover rehearsals and go live Planned for H2 2021	
July to 30th August Diesel Project Update SWP Internal Dev and test	

AUGUST 2021

DATE	DETAIL
2 August	Bonds Instrument Reference data product currently replacement mode
4 August	Delayed Block Trades - Code deploying into staging
4 August	JSE Monthlies at EOD - Code deploying into staging
4 August	Indicative commission fee - Code deploying into staging
5 August	Software Provider Forum
16 August – 10 September	Diesel Conformance Testing
16 August – 17 August	RTC 1.35 Hardware Upgrade Market Regression Testing Commences
23 rd – 27 th August	RTC 1.35 - EOD Run Balancing (1 week) Clearing Member can choose which week is suitable
28 August	Delayed Block Trades Production Switch On - TBC
28 August	JSE Monthlies at EOD Production Switch On
28 August	Indicative Commission Fee Production Switch On
30 August – 20 October	Diesel Project Update - CM Market Conformance Testing

30th – 3rd September

RTC 1.35 - EOD Run Balancing (1 week) Clearing Member can choose which week is suitable

SEPTEMBER 2021

DATE	DETAIL
4 September	Nutron Post DIS Release - Production - Non API impacting Enhancement (MT515 Contract Note)
6 September	Clearing Member (CM) Testing for Diesel
18 September	RTC Hardware Upgrade – Mandatory Market Facing Dress Rehearsal
30 September	RTC Hardware Upgrade TBA

OCTOBER 2021

DATE	DETAIL
1 October	JSE Monthlies at EOD - 1 st FCO Auctioning Production
2 October	RTC Hardware Upgrade - Contingency Market Facing Dress Rehearsal
23 October	RTC Hardware Upgrade – Provisional Go Live
25 October	Diesel DR 1 & 2
30 October	Diesel Project Update Market Dress Rehearsal

NOVEMBER 2021

DATE	DETAIL
4 November	Software Provider Forum
6 November	Diesel Project Update Market Facing Dress Rehearsal
15 November – 19 November	Diesel Release
22 November	Diesel Project Go live
	SENS Upgrade - Target Q4 for test environment launch

DECEMBER 2021

DATE	DETAIL
TBC	Pending RTC Internal and Market Facing Testing
TBC	Pending RTC Nasdaq Code Delivery to JSE