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JSE EQUITIES MARKET NOTICE

Date

8 October 2007
Planned Upgrade to JSE Network Access Switch Devices – 27 October 2007
The JSE refers users to Special Gazette 076, the JSE Futures Closeout Market Communication. 
The JSE has been conducting detailed analysis into two current known local network problems impacting Equity Market participants.  The two problems are as follows:-
· A small number of multicast messages is being dropped and 
· A small number of multicast messages is being delivered out-of-sequence
The recommended solution by our network router manufacturer, CISCO, to address these two problems requires an upgrade to the operating system software of the Switch devices which govern all connectivity access to the JSE network. Due to the associated high risk and impact of this change to user access, the JSE could only consider implementation of this upgrade after Futures Closeout.  It is urgent and the first opportunity is to do this is on Saturday 27 October 2007.  Technical User participation is required in proving this change but the benefits to the market far outweigh the inconvenience of Saturday testing. All users connecting via the JSE Hub must participate in this test.
The proposed high level plan is as follows:-

In summary:-

	Switch upgrade
	7:00 – 9:00
	JSE Internal Activities

	Internal proving activities
	9:00 – 10:30
	JSE Internal Activities

	Equity Market proving of the switch upgrade
	10:30 – 13:00
	All users connecting via JSE Hub

	Rollback (If necessary)
	13:30 – 14:00
	JSE Internal

	Internal Proving activities
	14:00 – 15:30
	JSE Internal Activities

	Equity Market proving of the rollback
	15:30 – 16:30
	All users connecting via JSE Hub


Detailed plan is as follows:-

	No
	Time
	Switch Upgrade Timeline
	Equity Market Availability

	1
	07:00
	JSE Commence Switch Upgrade
	Idle Polls

	2
	07:30
	JSE Reload Switch Devices
	Idle Polls

	3
	08:00
	JSE Technical proving of the Switch upgrade as input to final decision to stay or rollback
	TradElect System Startup

	4
	09:00
	Connectivity proving with selected participants for
- TradElect
- Equity & Agricultural Derivatives
- Yield-X
	Connectivity proving with selected participants
- TradElect
- Equity & Agricultural Derivatives
- Yield-X

	5
	10:30
	Other External customers Log-On
	All JSE Customers perform testing 

	6
	13:00
	Technical Switch Upgrade Checkpoint - GO/NO GO Decision

	7
	13:30
	 Rollback if necessary

	8
	14:00
	Internal rollback proving
	JSE Internal systems

	9
	15:30
	External rollback proving
	All JSE Equities H2H Customers and JSE Internal Systems

	10
	16:30
	Final Switch Upgrade checkpoint


A detailed schedule and the relevant contact numbers will be issued to all customers who will participate in proving the Switch upgrade in due course. Kindly refer any queries related to the Switch proving tests to JSE Customer Service on (011) 520 7777.

The JSE regards the Trading and Information services to be of utmost importance and remains committed to providing reliable, efficient and effective services to its Customers.  The JSE appreciates the assistance from our Customers in this regard.

Please for forward Alex Naicker (alexn@jse.co.za) the primary contact details for the testing.
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