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Agenda 

• ITaC Key Dates 
 

• ITaC End-To-End (ETE) Testing update 
• ETE Cycle 1 – status update 
• ETE Cycle 2 – scope, approach and participation requirements 

 
• ITaC Dress Rehearsal 14 July 2018 update 

 
• ITaC User Readiness reports 

 
• Questions? 
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ITaC Key Dates 

Date Milestone 

11 Jun – 22 Jun 2018 Clearing Member  & Software Provider Testing in ETE environment 

26 Jun 2018 Start of End to End Testing in ETE environment 

26 Jun – 5 Jul 2018 ETE Testing – Cycle 1 Structured 

9 Jul – 13 Jul 2018 Prep for MMDR; data clean up and full position take on 

14 Jul 2018 Mandatory Market Dress Rehearsal (MMDR) 

16 Jul – 26 Jul 2018 ETE Testing – Cycle 2 Structured 

30 Jul – 10 Aug 2018 ETE Testing – Cycle 3 Scripted 

13 Aug – 17 Aug 2018 Prep for Dress Rehearsal; data clean up and full position take on 

18 Aug 2018 ETE Dress Rehearsal – mandatory for all clients 

20 Aug – 4 Sep 2018 ETE Testing – Cycle 4 Scripted 

8 Sep 2018 (TBC) JSE deploys RTC/VIS/CIS into production 

15 Sep 2018 Go-Live Ready Dress Rehearsal – mandatory for all clients 

8 Oct 2018 Targeted Go-Live Date (cannot use 15 Oct 2018 as it is  a Strate DRT) 

12 Nov 2018 Contingency Go-Live Date 

PLEASE NOTE: 
Mandatory for CMs and 

those TMs &  live Information 
subscribers that have not 

passed two dress rehearsals 

PLEASE NOTE: 
Mandatory for all clients 

PLEASE NOTE: 
Mandatory for all clients 

We are here 
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ITaC Agreements – cutoff dates 

• JSE Services Agreement (JSA) 

• Signed JSA is required to access all production and test services including the End-To-End 
environment 

• JSA must be signed by Friday, 27 July 2018 which is prior to the start of Scripted End-To-End 
testing on Monday, 30 July 2018 whether participating in ETE or not 

 

• JSE Data Agreement (JDA) 

• Signed JDA is required to access all market data (live, intra day or EOD) 

• JDA must be signed by Friday, 27 July 2018 for clients wishing to participate in Scripted End-
To-End testing which starts on Monday, 30 July 2018 

• JDA must be signed by 31 August 2018 for all other clients not participating in ETE testing 
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Status Update – JSE activities 

• JSE internal activities mostly on track and activities that are running slightly 
behind are not critical path  

• Concluded regression testing, performance testing and systems non-
functional testing  

• JSE ETE operational readiness testing is currently in progress 

• Internal training to complete by end July 2018 

• External conceptual training for clients to complete by end August 2018 

• Preparations for 14 July Dress Rehearsal underway and on track  

• Business readiness criteria assessment by JSE Internal Audit underway 
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Agenda 

• ITaC Key Dates 
 

• ITaC End-To-End (ETE) Testing update 
• ETE Cycle 1 – status update 
• ETE Cycle 2 – scope, approach and participation requirements 

 
• ITaC Dress Rehearsal 14 July 2018 update 

 
• ITaC User Readiness reports 

 
• Questions? 
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Status Update – ETE Testing Cycle 1 

• Trading Members 

 

• Low activity and participation levels due to issues experienced with 
connectivity and processing multicast data, mostly due to clients and/or SIPs 
not making the necessary changes to bind to multicast groups and Trading GW 
connectivity as IPs are different 

 

• One SIP had to upgrade infrastructure 

 

• One SWP resolving issue with processing Market Data A & B feeds which is 
affecting quite a few trading members for market bids and offers 
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Status Update – ETE Testing Cycle 1 

• Information Subscribers 

 

• Live Market Data  

• 3 clients enabled for live market data access 

• Access to ETE environment via International Access Point enabled    

 

• Non-Live Market Data 

• NLMD Data file provision will start again on Monday, 16 July 2018  

• Enabling of new testing participants is still continuing 

• Data Subscribers that have not yet firmed up data record subscriptions 
should make use of the ETE testing phase to make final decisions 
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Status Update – ETE Testing Cycle 1 

• Clearing Members 

• All outstanding scope delivered by CM’s vendor except: 

• For one CM: 2 reports (delivery date 9 July) & financial system integration CR 
approved at last Steering committee (delivery date awaited from Vendor) 

• For all CMs: Socks change (delivery date end July 2018) 

• Additional development by Vendor as per agreed change requests approved at Market 
Steering Committee 

 

• Issues on reports raised by Clearing Members 

• Clearing members will only provide reports to clients wef 16 July 2018 

• JSE has implemented more formal reporting on status of reports testing and each CM 
will be required to report weekly on success/failure of each report on agreed scope 
list 

 

• Month End interest calculations 

• JSE will be issuing a consultation paper to the market 

 

• Clearing Member data conversion, migration & take on 

• Approach being discussed 
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Clearing Member MCMT Status 
Daily EOD Balancing Results 

For Information Only 

CM Date IM Settlement Margin VM (P&L) Funding Interest AM Fee's COMMENTS
25-Jun Balanced Balanced Balanced Balanced Balanced Balanced

26-Jun Balanced Balanced Balanced 0.01c Balanced Balanced

27-Jun Balanced Balanced Balanced Balanced Balanced Balanced

28-Jun Balanced Balanced Balanced Balanced Balanced Balanced Accs out on Journal Payments - STT to advise

29-Jun Balanced Balanced Balanced Balanced Balanced 1 Acc Out STT investigating

25-Jun Balanced Balanced Balanced Balanced Balanced Balanced

26-Jun Balanced Balanced Balanced Balanced Balanced Balanced

27-Jun Balanced Balanced Balanced Balanced Balanced Balanced

28-Jun Balanced Balanced Balanced Balanced Balanced balanced(0.09c)

29-Jun Balanced Balanced Balanced Balanced Balanced Balanced

25-Jun Balanced Balanced Balanced Balanced Balanced Balanced

26-Jun Balanced Balanced Balanced Balanced Balanced Balanced

27-Jun Balanced Balanced Balanced Balanced Balanced Balanced

28-Jun Balanced Balanced Balanced Balanced Balanced Balanced

29-Jun Balanced Balanced Balanced Balanced Balanced Balanced

25-Jun Balanced Balanced Balanced Balanced Balanced Balanced

26-Jun Balanced Balanced Balanced Balanced Balanced Balanced

27-Jun Balanced Balanced Balanced Balanced Balanced Balanced

28-Jun Balanced Balanced Balanced Balanced Balanced 1 Acc Out

29-Jun Balanced Balanced Balanced Balanced Balanced Balanced

25-Jun Balanced Balanced Balanced Balanced Balanced Balanced

26-Jun Balanced Balanced Balanced Balanced Balanced 1 Acc Out

27-Jun
Balanced Balanced Balanced Balanced Balanced 1 Acc Out STT advised - awaiting Nedbank Tech Support team to restart 

ETG and Business to advise on Balancing

28-Jun Balanced Balanced Balanced Balanced Balanced Balanced

29-Jun Balanced Balanced Balanced Balanced Balanced Balanced

25-Jun
Balanced Balanced Balanced 0.01c Balanced Balanced Sorted it out. The stressed prices were removed due to the 

update

26-Jun 0.01c Balanced Balanced 0.01c Balanced 0.01c

27-Jun

Balanced Balanced Balanced Balanced Balanced 1 Acc Out STT advised RMB ro re-run scripts - This because Riaan made a 

couple of fixes to the fees that had issues last week so this 

could be causing the issue hence the new fees script I asked 

you to execute.

28-Jun Balanced Balanced Balanced Balanced(0.01) Balanced Balanced

29-Jun Balanced Balanced Balanced Balanced Balanced 1 Acc Out STT investigating

25-Jun 0.01c Balanced Balanced Balanced Balanced Balanced

26-Jun Balanced Balanced Balanced Balanced Balanced Balanced

27-Jun Balanced Balanced Balanced Balanced Balanced Balanced STT advised SOC ro re-run scripts

28-Jun Balanced Balanced Balanced Balanced Balanced Balanced

29-Jun Balanced Balanced Balanced Balanced Balanced Balanced

25-Jun Balanced Balanced Balanced Balanced Balanced Balanced

26-Jun Balanced Balanced Balanced Balanced Balanced Balanced

27-Jun Balanced Balanced Balanced All Accs Out Balanced 7 Accs Out STT advised STD to re-run scripts

28-Jun Balanced Balanced Balanced Balanced Balanced Balanced Accs out on Journal Payments - STT to advise

29-Jun 1 Acc Out Balanced Balanced Balanced Balanced 1 Acc Out STT investigating

CM 7

CM 8

CM 1

CM 2

CM 3

CM 4

CM 5

CM 6

CM 8 

CM 3 

CM 5 

CM 2 

CM 7 

CM 1 

CM 4 

CM 6 



11 11 

Clearing Member MCMT Status 
Daily EOD Balancing Results 

For Information Only 

CM Date IM
Settlement 

Margin
VM (P&L)

Funding 

Interest
AM Fee's

02-Jul Balanced Balanced Balanced Balanced(0.37c)Balanced Balanced

03-Jul Balanced Balanced Balanced Balanced Balanced Balanced

04-Jul Balanced Balanced Balanced Balanced(0.37c)Balanced Balanced

05-Jul Balanced Balanced Balanced Balanced(0.37c)Balanced Balanced

06-Jul Balanced Balanced Balanced Balanced(1.73c)Balanced Balanced

02-Jul Balanced Balanced Balanced Balanced Balanced Balanced

03-Jul Balanced Balanced Balanced Balanced Balanced Balanced

04-Jul Balanced Balanced Balanced Balanced Balanced Balanced

05-Jul Balanced Balanced Balanced Balanced Balanced Balanced

06-Jul Balanced Balanced Balanced Balanced Balanced Balanced

02-Jul Balanced Balanced Balanced Balanced Balanced Balanced

03-Jul Balanced Balanced Balanced Balanced Balanced Balanced

04-Jul Balanced Balanced Balanced Balanced Balanced Balanced

05-Jul Balanced Balanced Balanced Balanced Balanced Balanced

06-Jul Balanced Balanced Balanced Balanced Balanced Balanced

02-Jul Balanced Balanced Balanced Balanced Balanced Balanced

03-Jul Balanced Balanced Balanced Balanced Balanced 1 Acc Out

04-Jul Balanced Balanced Balanced Balanced Balanced Balanced

05-Jul Balanced Balanced Balanced Balanced Balanced Balanced

06-Jul Balanced Balanced Balanced Balanced Balanced Balanced

02-Jul

03-Jul Balanced Balanced Balanced Balanced Balanced Balanced

04-Jul Balanced Balanced Balanced Balanced Balanced Balanced

05-Jul Balanced Balanced Balanced Balanced Balanced Balanced

06-Jul Balanced Balanced Balanced Balanced Balanced Balanced

02-Jul Balanced Balanced Balanced Balanced Balanced Balanced

03-Jul Balanced Balanced Balanced Balanced Balanced 2 Accs  Out

04-Jul Balanced Balanced Balanced Balanced Balanced 1 Acc Out

05-Jul Balanced Balanced Balanced Balanced (0.01)Balanced Balanced

06-Jul Balanced Balanced Balanced Balanced (0.01)Balanced 3 Accs  Out

02-Jul Balanced Balanced Balanced Balanced Balanced Balanced

03-Jul Balanced Balanced Balanced Balanced Balanced Balanced

04-Jul Balanced Balanced Balanced Balanced Balanced 1 Acc Out

05-Jul Balanced Balanced Balanced Balanced Balanced Balanced

06-Jul Balanced Balanced Balanced Balanced Balanced 1 Acc Out

02-Jul

03-Jul Al l  Accs  Out Balanced Al l  Accs  Out 21 Accs  Out 2 Accs  Out 2 Accs  Out

04-Jul Balanced Balanced Al l  Accs  Out Balanced Balanced Balanced

05-Jul 1 Acc Out Balanced Balanced Balanced (0.01)Balanced Balanced

06-Jul Balanced Balanced Balanced Balanced (0.01)Balanced Balanced

CM 6

CM 4

CM 8

CM 3

CM 5

CM 2

CM 7

CM 1
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Structured ETE 

End-To-End (ETE) Testing – High Level Plan 

• Structured ETE testing - test specific identified scenarios and events on specific days  

• Any additional scenarios that are required to be included in Week 2 should be submitted  
by no later than 12h00 Wed, 18 July 2018 

 

 

 

 

Cycle 2 – Week 1 

16 – 20 July 2018 

Cycle 2 – Week 2 

23 – 26 July 2018 

High level plan 

By 09h00 
Standard JSE trade pack 

processed by JSE  

07h30 – 13h30 
Execute On Book trading. 
Report Off Book trades. 

Generate user created instruments 
and trade on these. 

Process live market data. 

07h30 – 13h30 

Perform deal management activities 

To Note: 

Perform deal management and 
your own internal downstream 

integration testing 
 

NLMD files available from 
~20h00 

(check next business day) 

13h30 – 16h00 

End of day procedures and balancing 
with Clearing Members 

Trading Members to perform an 
Own Order Book and / or   

Own Trade Book Download to 
synchronise JSE generated 

trades in their system. 
 

Live market data subscribers to 
verify multicast data.  

1st & 2nd Week 

26 June – 6 July 2018 

Cycle 1 Complete 
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End-To-End (ETE) Testing – Cycle 2 

• Two phases of End-to-End testing are envisaged: 
• Structured ETE testing - test specific identified scenarios and events on specific days  
• Scripted ETE testing – ring fenced with specific data and functionality on specific days with 

specific expected outcomes as well as other testing along side 
 

 

 

 

Full Direct 
participation 

Trading Members: 
Connect and execute 

Clearing Members: 
Connect and execute OBOs  

Trading Members: 
Connect and execute 

Clearing Members: 
Connect and execute and 

perform OBOs  
Trading Members: 
Verify EOD reports 

Clearing Members: 
Connect and execute Clearing 

functions  

Information Subscribers: 
Verify live market data 

Verify NLMD files 

Partial Direct 
participation 

Trade packs submitted by JSE  

Trading Members: 
Connect and execute 

Clearing Members: 
Connect and execute and 

perform OBOs  

Trading Members: 
Verify EOD reports 

Clearing Members: 
Connect and execute Clearing 

functions  

N/A 

Indirect  
participation 

Trade packs submitted by JSE 

Clearing Members: 
Connect and execute and 

perform OBOs  

Trading Members: 
Verify EOD reports 

Clearing Members: 
Connect and execute Clearing 

functions  

Information Subscribers: 
Verify NLMD files 

Function 

TRADING 

DEAL MANAGEMENT 

CLEARING 

MARKET DATA 
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End-To-End (ETE) Testing - Cycle 2 

Basic Events Scope Specific Events Scope 

Order Management JSE to create intra day instruments 

Trade Execution 
- On Book & Off Book 

EDM Monthly FCO – 19 July 2018 

Options Exercised & Abandoned FXM Expiry – 23 July 2018 

Deal Management 
 

Corporate Actions   
- Basic 
- Complex   

FXM market making obligations 

Market Operations (week 2): 
- Market Halt & Reopening 
- Market Pause 
- Market Announcement 

Clearing EOD re run on T 

Start Date: 16 July 2018 
End Date:  26 July 2018 
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End-To-End (ETE) Testing - Cycle 3 

Basic Events Scope Specific Events Scope 

Order Management Users to create intra day instruments 

Trade Execution 
- On Book & Off Book 

Month End – 31 July 2018 

Options Exercised & Abandoned Public Holiday – 9 August 2018 

Deal Management 
 

Corporate Actions 
- Basic 
- Complex   

FXM market making obligations 

Market Operations (week 2): 
- Market Halt & Reopening 
- Market Pause 
- Market Announcement 

Decommissioning impact on remaining markets 

Member and client transfers 

Intraday margin call 

Start Date: 30 July 2018 
End Date:  10 August 2018 
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End-To-End (ETE) Testing - Cycle 4 

Basic Events Scope Specific Events Scope 

Order Management Users to create intra day instruments 

Trade Execution  
- On Book & Off Book 

Month End – 31 August 2018 

Options Exercised & Abandoned EDM Monthly FCO – 23 August 2018 

Deal Management 
 

FXM expiry  – 27 August 2018 

Corporate Actions 
- Basic 
- Complex   

FXM market making obligations 

Decommissioning impact on remaining markets 

Member and client transfers 

Intraday margin call 

Start Date: 20 August 2018 
End Date:  4 September 2018 
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End-To-End (ETE) Testing 

• ETE testing documentation 

• All documentation required for ETE testing will be available on the JSE website under the 
section “End-To-End Testing” 

• https://www.jse.co.za/services/itac#EndToEndTestingDocumentation 

 

• ETE Communication 

• Monitor ETE testing status and progress via the ITaC communication webpage here: 

• https://www.jse.co.za/services/itac-communications-page 

 

• Helpline for support of all enablement or issues experienced during ETE testing? 

• Contact Client Service Centre (CSC) on CustomerSupport@jse.co.za  

or +27 11 520 7777 
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Agenda 

• ITaC Key Dates 
 

• ITaC End-To-End (ETE) Testing update 
• ETE Cycle 1 – status update 
• ETE Cycle 2 – scope, approach and participation requirements 

 
• ITaC Dress Rehearsal 14 July 2018 update 

 
• ITaC User Readiness reports 

 
• Questions? 
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Dress Rehearsal Guide and Checklist 

• Traders to make us of the New Trading business functional test guide to execute the testing applicable to your 
firm 

• Trading business functional test guides DO NOT need to be completed and returned to the JSE 
• Business functional tests are aligned to the different business events of the day e.g. Opening Auction, 

Continuous trading etc. 
• Please note your assigned counterparties for the trade reporting component of the test (this should have 

been provided to you by your buddy) 
• REVISED FINAL version will be published later today and be available for download at: 

• https://www.jse.co.za/services/itac#OtherDocumentation 
 

• Revised Post-trade business functional test checklist to help you execute the testing applicable to your firm 

• Post-trade checklist must be completed and returned to the JSE 
• Please use the same assigned counterparties referred to above for the post trade activities. If there are any 

functions that cannot be completed using the assigned counterparties, please contact your buddy. 
 

• Members must confirm what business functionality is not applicable to their firm 

• Dress rehearsal results generated by the JSE will be derived based on transaction data in JSE systems 

• Business functionality not applicable to your business and as provided to the JSE for the May dress 
rehearsals test worksheets will be used by the JSE for July test results 

• If you did not previously provide these business exclusions, kindly send an email to your JSE buddy 
indicating the scenario(s) not applicable to your Firm 

• Your JSE buddy will update the May Dress Rehearsal Test Worksheet with functional exclusions 

 

https://www.jse.co.za/services/itac#OtherDocumentation
https://www.jse.co.za/services/itac#OtherDocumentation
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Dress Rehearsal Preparations 

• Please ensure you have appropriate business representatives on site including relevant traders 
 

• Pre dress rehearsal systems availability: 
• Thurs & Fri - 12-13 July 

• JSE Trading, Real-Time Clearing (RTC) and IDP systems available to prove technical login, 
connectivity and configuration setup 

• Test your front-end login connectivity to your Shared Infrastructure Provider (SIP) before 
Saturday 
 

• Instrument Reference Data 
• Instruments that have open interest as at Friday 6 July 2018 will match production data  

• New instruments that are created in production for the week of 9-13 July 2018 will also 
be loaded in the dress rehearsal prep environment  

• However, please note that these instruments will have different Universal IDs and ISIN 
numbers than they have in production due to dual capture process in production and prep 
environment 

• Wed, 11 July – first set of daily client CSV files and Instrument Mapping spreadsheet 
available at ~ 22h00 

• Thurs, 12 July – Incremental CSV files and Instrument mapping spreadsheet available 
early on Friday morning 

• Fri, 13 July - Incremental CSV files and Instrument Mapping  

     spreadsheet available at ~ 22h00  
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Dress Rehearsal Preparations 

• Saturday, 14 July  2018 – PLEASE NOTE! 

• Please ensure realistic prices are used for all orders and trades – will be monitored by JSE and price band 
breaches and volatility auctions are included in pass/fail measurements 

• Full functional and technical dress rehearsal testing including full Clearing end of day run 

• Password changes: 

• RTC: if users logged on Thursday/Friday and reset their password from the default then the changed 
passwords will remain for Saturday. If users only logon on Saturday then they will need to change their 
passwords from the default 

• Trading: any password changes done this week will need to be redone on Saturday morning 

• During the dress rehearsal – JSE will load a new Single Stock futures, a Single Stock Anyday and Single Stock 
Options: 

• Clients to confirm that they have received the new instruments, and that they can trade on them 

• Clients to create user created Options, Anyday futures and Delta Options on the new instrument 

• JSE will suspend an Equity Instrument and its linked Derivative Instruments 

• Participants to verify dress rehearsal opening positions against NUTRON closing positions which have been 
taken as at COB Thurs, 12 July 2018. Participants to take note of Dividend Neutral position take on approach 
when verifying these positions 
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Dress Rehearsal Schedule – 14 July 2018 

• High Level Schedule 

• 06h30 – 13h00 - technical teams be on site 06h30 – 07h00 

• 08h30 – 12h00 – Business users on site from 08h30 for start of trade reporting 

• 12h00 – 13h00 – Technical Gateway failover testing for trading and post-trade with software providers and 
own solution developers – not TRADERS OR BUSINESS USERS 

 

• Monitor online status via this link: https://www.jse.co.za/services/technologies/market-communications  

• Be aware of the JSE published known issue list (to be published before Friday) as well as that of your software 
provider 

• Please notify your JSE Buddy who the key contact for your firm will be on Saturday 

• Your buddy is your escalation contact (if required) during the dress rehearsals 

• If a more senior escalation contact is required, please contact Leanne Parsons, the JSE Executive Sponsor for 
ITaC via  LeanneP@jse.co.za or via Client Service Centre (CSC) +27 11 520 7777 

• JSE “buddy” will contact Trading Member and Clearing Members to confirm who your counterparties are for 
the 14 July dress rehearsal 

• Counterparties have been allocated in these categories: Client, Broker or Bank 
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Measuring Success of Dress Rehearsals 

• Technical Pass / Fail criteria will be the same as for 12 & 26 May 2018: 

• Trading Members: 

• Login to all Native Trading, Post-Trade and Drop Copy GWs 

• Own Order Book Download (OOBD) 

• Own Trade Book Download (OTBD) 

 

• Live Market Data subscribers 

• Receive multicast data and Login and recover missed messages via the Replay/Recovery 
Gateways 

 

• Business Pass / Fail criteria will be the same as for 12 & 26 May 2018 except we added criteria for 
ensuring normal market behaviour e.g. volatility auctions and price band breaches 

• Less than 5 volatility auctions/price band breaches invoked by the member firm overall 
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Dress Rehearsal Results Criteria – 14 July 2018 

Trading – Order Management 

Submit New Order - TIF Submit New Order - Type 
Order  

Amend 
Order 
Cancel 

OOBD 

OPG DAY FOK GFA GTC GTD GTT IOC MARKET MIT MTL STOP STOP 
LIMIT 

Amended Cancelled Recovery 

On Book 
Trades Off Book Trades - Dual-Sided Off Book Trades - Single-Sided OBO Cancellation Strategy Trade OTBD 

UT AT CD NT PA RT SR CD NT PA RT SR NT On Book Off 
Book 

ICS Delta 
Option 

Recovery 

Permissions Sessions/Status Instrument Creation 

Correct Market Correct Instrument Type Suspend/Halt No trading session Future Option 

Trading – On Book and Off Book Trades 

Trading – Reference Data 

PASS 
RATE 

Market Connectivity 

Native Trading Post Trade - Own Post Trade - OBO Drop Copy 

% EDM/ 
FXM 

Login All 
3 GWs 

Login Login both 
GWs 

Login Login both 
GWs 

Login Login both 
GWs 

Login 

Connectivity 
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Post-trade Business Success Criteria  

Test Category Test Activity 
Is this function 
applicable to 

my firm? 

Part of CM 
MMDR success 

criteria 

Part of TM 
MMDR success 

criteria 

Deal 
Management 

Perform an Allocation to a Trading Member Client Main Account   Yes Yes 

Perform an Allocation to a Branch Member Client Main Account   Yes Yes 

Initiate an Assign to a Trading Member   Yes Yes 

Accept an Assign from a Trading Member   Yes Yes 

Cancel an Assign to a Trading Member   Yes Yes 

Reject an Assign from a Trading Member   Yes Yes 

Initiate an Assign to a Trading Member Branch   Yes Yes 

Accept an Assign from a Trading Member Branch   Yes Yes 

Cancel an Assign to a Trading Member Branch   Yes Yes 

Reject an Assign from a Trading Member Branch   Yes Yes 

Perform a Tripartite allocation to a TM Client    Yes Yes 

Perform a Tripartite allocation to a Branch Client    Yes Yes 

Perform an Accumulation on a Trading Member House Account   Yes Yes 

Perform an Allocation Correction within a Trading Member    Yes Yes 

Perform an Allocation Correction within a Branch   Yes Yes 

Perform a deal sub-account modification between house accounts    Yes Yes 

Perform a deal sub-account modification between branch house accounts    Yes Yes 

Perform a principal correction from a Client Main Account to a Trading Member House 
Account 

  Yes Yes 

Perform a principal correction from a Branch Client Main Account to a Trading Member 
Branch House Account 

  Yes Yes 
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Post-trade Business Success Criteria  

Test Category Test Activity 
Is this function 
applicable to 

my firm? 

Part of CM 
MMDR success 

criteria 

Part of TM 
MMDR success 

criteria 

Off Book Trade 
Reporting by 

Clearing 
Members on-

behalf-of Trading 
Members 

 
Note: Trading 
Members to 

complete the Off 
Book trading 

functions on the 
Trading checklist 

Submit Off Book trade report(s) on behalf of trading member via the trading system Post-
trade Gateway 

  Yes NO 

Accept an Off Book trade report(s) on behalf of trading member via the trading system 
Post-trade Gateway 

  Yes NO 

Cancel an Off Book trade report(s) (on behalf of trading member) via the trading system 
Post-trade Gateway 

  Yes NO 

Reject an Off Book trade report(s) on behalf of trading member via the trading system 
Post-trade Gateway 

  Yes NO 

Submit Off Book trade report(s) on behalf of trading member branch via the trading 
system Post-trade Gateway 

  Yes NO 

Accept an Off Book trade report(s) on behalf of trading member branch via the trading 
system Post-trade Gateway 

  Yes NO 

Cancel an Off Book trade report(s) on behalf of trading member branch via the trading 
system Post-trade Gateway 

  Yes NO 

Reject an Off Book trade report(s) on behalf of trading member branch via the trading 
system Post-trade Gateway 

  Yes NO 
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Post-trade Business Success Criteria  

Test Category Test Activity 
Is this function 
applicable to 

my firm? 

Part of CM 
MMDR success 

criteria 

Part of TM 
MMDR success 

criteria 

Position 
Management 

Perform a position sub-account modification from one Trading Member house account to 
another  

  Yes Yes 

Perform a position sub-account modification from one Branch house account to another    Yes Yes 

Perform an option exercise   Yes Yes 

Perform an option abandon   Yes Yes 

Commission 
Management 

(Note: pass criteria 
includes correct 

population of 
commission 

reference fields by 
front end) 

Submit a commission as initiator of an Assign   Yes Yes 

Submit a commission as initiator of a Tripartite   Yes Yes 

Submit a commission when doing an Allocation   Yes Yes 

Submit a commission when doing direct Off Book Trade to a Client Account   Yes Yes 

Submit a commission when doing direct On Book Trade to a Client Account   Yes Yes 

Cancel any commission submitted on the day    Yes Yes 

Reject any commission received on the day    Yes Yes 

Trading Member 
Client 

maintenance 

Add a new Resident Client into RTC (note: this can only be done as a Trading Member)   Yes Yes 

Add a new Non-Resident Client into RTC (note: this can only be done as a Trading Member)   Yes Yes 

Edit an existing client in RTC (note: this can only be done as a Trading Member)   Yes Yes 
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Agenda 

• ITaC Key Dates 
 

• ITaC End-To-End (ETE) Testing update 
• ETE Cycle 1 – status update 
• ETE Cycle 2 – scope, approach and participation requirements 

 
• ITaC Dress Rehearsal 14 July 2018 update 

 
• ITaC User Readiness reports 

 
• Questions? 



29 29 

User Readiness report 

Remember that your July User readiness reports are 
due on Friday, 13 July 2018 

• Complete “Yes” or “No” responses in the spreadsheet 
for every question and return to your JSE buddy 

• Should you not complete and submit these reports, we 
will annotate your firm as having completed all 
activities and are ready for go live 



30 30 

Questions? 
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CustomerSupport@jse.co.za  

+27 11 520 7777 

Please refer all queries to the  
JSE Client Service Centre (CSC) 

mailto:CustomerSupport@jse.co.za

